COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 04/ 2021

ESTI MATE SUMVARY 13:00: 40
CONTI D C22712 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 22712-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 116.0 DAYS TIME ALLOW 9/16/2022 FI XED COVPLETI ON DAl
I -70 DI LLON STRUCTURE REPLACEMENT MP 211 PERCENT TI ME: 21.72 ORI G TI ME ALLOW 9/16/2022 FI XED COVPLETI ON DAl

PROJECT NO FBRO702- 385
I-70 DI LLON STRUCTURE REPLACEMENT MP 211

NAME OF ROAD:
PRQIECT COUNTI ES: SUW T

CONTRACTOR:
KRAEMER NORTH ANERI CA, LLC PAY PERI OD ENDI NG 07/ 25/ 2021 DATE TI ME STARTED 04/01/2021
P. 0. BOX 220 DATE LET 02/ 23/ 2021 DATE WORK BEGAN 04/ 01/ 2021
DATE AWARDED 03/ 03/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/10/2021 DATE ACCEPTED
PLAI N W 53577  (608)546- 2311 DATE NOTI CE TO PROCEED 04/ 01/ 2021
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 12,105, 465.56 PARTI Cl PATI NG $ 98, 816. 60 $ 0.00
AWARD PRQJECT AMI:  $ 11,537,166.80 NON- PARTI Cl PATI NG 3,621, 082. 10 1,454, 756. 61
PERCENT COVPLETE: 30. 73% TOTAL EARNI NGS 3,719, 898. 70 1,454, 756. 61
FUNDS AVAI LABLE: $ 8,385, 566.86 STOCKPILED MATERI ALS 322,504. 30 -76,259.71

GROSS EARNI NGS 4,042, 403. 00 1, 378, 496. 90
TOTAL CLAI MB: $ 0.00 RETAI NAGE -74,082. 02 -26, 961. 83

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 3,968, 320. 98 1,351, 535. 07

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 3,968, 320. 98 1, 351, 535. 07

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE ; o 1,73751,75735 o7

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22712-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0004 13: 00: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 850
LS 0. 100 1,628. 25
16, 282. 49000 0. 950 15, 468. 37
0010 202-00019 Renoval of Inlet 4.000 0. 750
EACH 0. 000 0. 00
1, 828. 96000 0. 750 1,371.72
0015 202- 00020 Renoval of Concrete Box Cul vert 1. 000 0. 000
EACH 0. 130 28, 218. 60
217, 066. 14000 0.130 28, 218. 60
0020 202-00033 Renoval of Pipe 2.000 0. 000
EACH 0. 000 0. 00
4, 955. 10000 0. 000 0. 00
0025 202- 00090 Renoval of Delineator 15. 000 15. 000
EACH 0. 000 0. 00
10. 60000 15. 000 159. 00
0030 202-00202 Renoval of Gutter 163. 000 163. 000
LF 0. 000 0. 00
20. 63000 163. 000 3, 362. 69
0035 202-00220 Renoval of Asphalt Mat 8, 809. 000 4,588. 000
SY 308. 000 3,985.52
12. 94000 4, 896. 000 63, 354. 24
0040 202-00240 *Rermpval of Asphalt Mat (Pl aning) 11, 136. 000 0. 000
5% 0. 000 0. 00
4.44000 0. 000 0. 00
0045 202-00250 *Renoval of Pavenent Marking 24, 000. 000 3, 843. 000
SF 0. 000 0. 00
2.54000 3, 843. 000 9,761. 22
0050 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
106. 08000 1.000 106. 08
0055 202-01130 *Renoval of Guardrail Type 3 2, 560. 000 2, 045. 000
LF 140. 000 532. 00

3.80000 2,185. 000 8, 303. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-00000

0065

203- 00050

0070

203- 00060

0075

203- 01100

0080

203- 01500

0085

203- 01510

0090

203- 01550

0095

203- 01597

0100

203- 02330

0105

206- 01781

0110 206-01782

C22712
22712-BID
FBRO702- 385
| TEM
DESCRI PTI ON

*Uncl assi fi ed Excavation

Unsui tabl e Materi al

*Enbanknment Materia

(Conpl ete In Place)

Proof Rolling

Bl adi ng

Backhoe

Dozi ng

*Pot hol i ng

Laborer

Shoring (Area 1)

*Shoring (Area 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14, 940. 000
cy
30. 47000
200. 000
cy
47. 54000
16, 328. 000
cy
12. 86000
50. 000
HOUR
162. 29000
40. 000
HOUR
176. 56000
40. 000
HOUR
208. 28000
40. 000
HOUR
173. 25000
20. 000
HOUR
353. 10000
100. 000
HOUR
52. 99000
1. 000
LS
65, 860. 73000
1. 000
LS

42,195. 89000

QrY TH'S PERI OD
QTY TO DATE

1,914
4,932
6, 846.

6, 052.
. 000
6, 052.

20.

71.
. 000
78.

000
000
000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
20.

000

500

500

. 850
. 000
. 850

. 050
. 500
. 550

Page 3

ESTI MATE RUN 08/ 04/ 2021

150, 278

416

693.

370.

21,097

04

.00

.00

.00

.00

56

.00

.00

95

13:00: 40

AMOUNT

208, 597

8, 604

77,828

624.

693.

7,062

4,159

55, 981.

23, 207

62

74

72

.00

.00

84

00

00

72

62

74



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22712-BI D ESTI MATE RUN
PRQIECT: FBR0O702- 385 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 MATERI AL ALLOWANCE Shoring Area 2 1. 000
LS -0.500 -1,504.75
3, 009. 50000 0. 500 1,504.75
0115 206-01784  *Shoring (Area 4) 1. 000 0. 800
LS 0.100 5, 049. 37
50, 493. 74000 0.900 45, 444, 37
0115 MATERI AL ALLOWANCE Shoring Area 4 0. 250
LS -0.100 -361. 14
3, 611. 40000 0.150 541.71
0120 206-01786 *Shoring (Area 6) 1. 000 0. 050
LS 0. 400 131, 748. 42
329, 371. 05000 0. 450 148, 216. 97
0120 MATERI AL ALLOWANCE Shoring Area 6 1. 000
LS -0. 400 -9,982. 49
24, 956. 23000 0. 600 14,973.74
0125 206-01787 *Shoring (Area 7) 1. 000 0. 050
LS 0. 800 189, 425. 24
236, 781. 55000 0. 850 201, 264. 32
0125 MATERI AL ALLOWANCE Shoring Area 7 1. 000
LS -0.800 -14,161.91
17, 702. 39000 0. 200 3, 540. 48
0130 207-00700 Topsoil (Onsite) 1, 016. 000 0. 000
(&% 0. 000 0.00
28.21000 0. 000 0.00
0135 208-00002 *Erosion Log Type 1 (12 Inch) 3, 400. 000 2, 396. 000
LF 154. 000 652. 96
4. 24000 2, 550. 000 10, 812. 00
0140 208-00035 *Aggr egate Bag 1, 072. 000 580. 000
LF 492. 000 3, 950. 76
8. 03000 1,072. 000 8, 608. 16
0145 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0.00

5,726. 01000 1. 000 5,726.01



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22712-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO. 0004 13: 00: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 4.000 2.000
EACH 0. 000 0. 00
2,184. 34000 2.000 4, 368. 68
0155 208-00075 Pre-fabricated Vehicle Tracking Pad 4.000 1.000
EACH 0. 000 0. 00
16, 953. 23000 1. 000 16, 953. 23
0160 208-00103 Renoval and Disposal of Sediment (Labor) 150. 000 71. 000
HOUR 30. 500 1,616. 20
52. 99000 101. 500 5,378. 49
0165 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 60. 000 7.000
HOUR 3. 000 309. 06
103. 02000 10. 000 1, 030. 20
0170 208-00106 *Sweepi ng (Sedi nent Renoval) 250. 000 23.000
HOUR 31.000 5, 630. 22
181. 62000 54. 000 9, 807. 48
0175 208-00107 Renoval of Trash 100. 000 9. 000
HOUR 13. 000 688. 87
52. 99000 22.000 1,165.78
0180 208-00207  Erosion Control Managenent 224.000 21. 000
DAY 8. 000 4,319.04
539. 88000 29. 000 15, 656. 52
0185 208-00400 Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
15, 250. 10000 0. 000 0.00
0190 210-00810 Reset Ground Sign 8. 000 0. 000
EACH 2.500 976. 03
390. 41000 2.500 976. 03
0195 212-00700 *QOrganic Fertilizer 540. 000 0. 000
LB 0. 000 0. 00
0. 54000 0. 000 0. 00
0200 212-00701 *Conpost (Mechanical ly Applied) 59. 000 0. 000
Ccy 0. 000 0. 00

56. 72000 0. 000 0. 00



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22712-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO. 0004 13: 00: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 212-00702 *Biotic Soil Anmendnents (Hydraulically Applied) 3, 150. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0. 00
0210 212-00703 *Humat e 360. 000 0. 000
LB 0. 000 0. 00
0. 78000 0. 000 0. 00
0215 212-00707 *Seeding (Native) Hydraulic 1.800 0. 000
ACRE 0. 000 0. 00
703. 14000 0. 000 0. 00
0220 213-00012 *Spray-on Mil ch Bl anket 0.500 0. 000
ACRE 0. 000 0. 00
3, 533. 18000 0. 000 0. 00
0225 213-00150 *Bonded Fi ber Matrix 4.500 0. 250
ACRE 0. 000 0. 00
3, 248. 21000 0. 250 812. 05
0230 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 6, 776. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.87000 0. 000 0. 00
0235 240- 00000 *Wldlife Biologist 21. 000 21.000
HOUR 0. 000 0. 00
134. 73000 21.000 2,829. 33
0240 240-00010 *Rermoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
109. 18000 0. 000 0. 00
0245 250-00010  *Environnental Health and Safety Managenent 1. 000 0.150
LS 0. 050 159. 63
3,192. 53000 0. 200 638. 51
0250 304-01005  Aggregate Base Course (Class 1) 1, 499. 000 193. 000
cY 0. 000 0. 00
80. 00000 193. 000 15, 440. 00
0255 304-06007  Aggregate Base Course (C ass 6) 1, 904. 000 0. 000
cY 0. 000 0. 00

85. 55000 0. 000 0. 00



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22712-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO. 0004 13: 00: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 304-08002  Aggregate Base Course (Shoul der Material) 457. 000 0. 000
cY 0. 000 0. 00
37.11000 0. 000 0. 00
0265 306-01000 Recondi ti oni ng 4,201. 000 0. 000
SY 0. 000 0. 00
4. 50000 0. 000 0. 00
0270 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 177. 000 0. 000
TON 0. 000 0. 00
321. 90000 0. 000 0. 00
0275 403- 00800 *Emer gency Pot hol e Repair 40. 000 0. 000
TON 0. 000 0. 00
567.42000 0. 000 0. 00
0280 403-34701 *Hot M x Asphalt (Grading SX) (75) 5, 735. 000 0. 000
TON 0. 000 0.00
105. 66000 0. 000 0. 00
0285 411-03352 *Asphal t Cement Perfornance G ade (PG 58-28) 158. 000 0. 000
TON 0. 000 0. 00
646. 75000 0. 000 0. 00
0290 411-03355 *Asphalt Cenent Perfornmance G ade (PG 58-34) 132. 000 0. 000
TON 0. 000 0. 00
717.82000 0. 000 0. 00
0295 411-10255 *Enul sified Asphalt (S| ow Setting) 4, 028. 000 0. 000
GAL 0. 000 0. 00
3. 95000 0. 000 0. 00
0300 506-00209 Riprap (9 Inch) 7. 000 0. 000
CcY 4.000 528. 16
132. 04000 4.000 528. 16
0305 506-01020 Geogri d Reinforcenent 1, 009. 000 1, 009. 000
SY 0. 000 0. 00
5. 74000 1, 009. 000 5,791. 66
0310 603-00024  *Prepare Culvert Pipe (24 Inch) 180. 000 180. 000
LF 0. 000 0. 00

108. 71000 180. 000 19, 567. 80



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22712-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO. 0004 13: 00: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 603-00025 *Cul vert Lining (24 Inch)(Special) 172. 000 0. 000
LF 0. 000 0. 00
241. 96000 0. 000 0. 00
0320 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 617. 000 0. 000
LF 0. 000 0. 00
162. 15000 0. 000 0. 00
0325 604-00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 055. 17000 0. 000 0. 00
0330 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 287. 38000 0. 000 0. 00
0335 604-26005 Vane Grate Inlet (Double) (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
8, 154. 51000 0. 000 0. 00
0340 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 988. 95000 0. 000 0. 00
0345 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 894. 93000 0. 000 0. 00
0350 604-39000 *Manhol e Speci al 1. 000 0. 800
EACH 0. 000 0. 00
16, 050. 00000 0. 800 12, 840. 00
0355 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 2,133. 000 0. 000
LF 0. 000 0. 00
45. 08000 0. 000 0. 00
0355 MATERI AL ALLOMANCE Gdrail Ty 3 (31 In MSS) 0. 000
LS 1. 000 37,796.55
37, 796. 55000 1.000 37,796. 55
0360 606-00910 *Guardrail Type 9 (Style CA) 1, 463. 000 0. 000
LF 0. 000 0. 00

132. 31000 0. 000 0. 00



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22712-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO. 0004 13: 00: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 606-00930 *Cuardrail Type 9 (Style CD) 497. 000 0. 000
LF 0. 000 0.00
143. 14000 0. 000 0. 00
0370 606-01320 *End Anchorage Type 3B 1. 000 0. 000
EACH 0. 000 0. 00
8, 125. 48000 0. 000 0.00
0370 MATERI AL ALLOWANCE End Anchor Ty 3B 0. 000
LS 1. 000 2,105.39
2,105. 39000 1. 000 2,105. 39
0375 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 721. 78000 0. 000 0.00
0375 MATERI AL ALLOWANCE End Anchor Ty 3D 0. 000
LS 1. 000 642.02
642. 02000 1. 000 642.02
0380 606-01370 *Transi tion Type 3G 4.000 0. 000
EACH 0. 000 0. 00
4,834.01000 0. 000 0.00
0380 MATERI AL ALLOWANCE Transition Ty 3G 0. 000
LS 1. 000 8, 885. 20
8, 885. 20000 1. 000 8, 885. 20
0385 606-01372 *Transition Type GR9-GR3 7.000 0. 000
EACH 0. 000 0. 00
6, 336. 37000 0. 000 0.00
0390 606-01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0.00
2,237.77000 0. 000 0. 00
0390 MATERI AL ALLOMNCE Transition Ty 3H 0. 000
LS 1. 000 2,523. 45
2,523. 45000 1. 000 2,523. 45
0395 606-02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0.00

4,714.52000 0. 000 0. 00



CONTI D

CAT NO0200

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

0445

607-11525

609- 24010

612- 00001

612-00003

615- 22499

621-00430

621- 00450

624- 20015

625- 00000

625- 00001

C22712
22712-BID
FBRO702- 385
| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE End Anchor (Fl ared)

*Fence (Plastic)

Gutter Type 2 (10 Foot)

Del i neator (Type 1)

Del i neator (Type I11)

24 Inch Slide Headgate Speci al

* Det our

*Det our Pavenent

15 Inch Drainage Pipe (C ass 0)

*Construction Surveying

*Construction Surveying (Hourly)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
LS
2, 432. 73000
1, 661. 000
LF
1. 75000
78. 000
LF
103. 91000
15. 000
EACH
37. 20000
8. 000
EACH
37. 20000
1. 000
EACH
28, 259. 10000
550. 000
sy
45. 59000
6, 074. 000
sy
80. 83000
683. 000
LF
145. 93000
1. 000
LS

149, 687. 65000

50. 000
HOUR
214.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

1, 360. 000
301. 000
1, 661. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,947.000
0. 000
2,947.000

539. 000
40. 000
579. 000

0. 200
0. 100
0. 300

0. 000
0. 000
0. 000

Page 10
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
2,432.73
2,432.73
526. 75
2,906. 75
0. 00
0.00
0.00
0. 00
0. 00
0.00
0.00
0. 00
0. 00
0.00
0.00
238, 206. 01
5,837. 20
84, 493. 47
14,968. 77
44,906. 30
0. 00
0.00



CONTI D

CAT NO0200

0450 626-00100

0455

626- 01113

0460

627-00008

0465

627- 00009

0470

630- 00000

0475

630- 00003

0480

630- 00007

0485

630- 00017

0490

630- 80002

0495

630- 80335

0500 630-80341

C22712
22712-BID
FBRO702- 385
| TEM
DESCRI PTI ON
ROADWAY

*Mbbi | i zation (without Autopay)

*Public Information Managenent (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Managenent ( Speci al)

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

1.000
LS
2,269, 506. 54000

515. 000
DAY
134. 29000
587. 000
GAL
125. 56000
60. 000
GAL
174.70000
600. 000
HOUR
29. 79000
200. 000
HOUR
110. 31000
240. 000
DAY
165. 46000
220. 000
DAY
1, 103. 10000
6. 000
EACH
1, 434. 02000
6. 000
EACH
165. 46000
27.000
EACH

88. 24000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 306
0.245
0.551

. 000
30. 000
. 000

234. 000
0. 000
234.000

0. 000
0. 000
0. 000

0. 000
29. 000
29. 000

19. 500
9. 500
29. 000

26. 000
9. 000
35. 000

56. 000
21.000
77.000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

13. 500
0. 000
13. 500

Page 11

ESTI MATE RUN 08/ 04/ 2021

556, 029

4,028

863.

1, 047

1,489

23,165

10

70

.00

.00

91

95

14

10

.00

.00

.00

13:00: 40

AMOUNT

1, 250, 498

18, 397

29, 381.

863.

3,198

5, 791.

84,938

4,302

330.

1,191.

10

73

04

.00

91

99

10

70

06

92

24



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22712-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO. 0004 13: 00: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0505 630-80342 *Construction Traffic Sign (Panel Size B) 56. 000 14.500
EACH 0. 500 55. 16
110. 31000 15. 000 1, 654. 65
0510 630-80344  *Construction Traffic Sign (Special) 219. 000 109. 500
SF 0. 000 0. 00
25.37000 109. 500 2,778.02
0515 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0. 00
11, 030. 93000 1. 000 11, 030. 93
0520 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1,323.71000 1.000 1,323.71
0525 630-80360  *Drum Channel i zi ng Device 170. 000 85. 000
EACH 0. 000 0.00
27.57000 85. 000 2,343. 45
0530 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 33. 000 3.500
EACH 0. 000 0. 00
49. 64000 3. 500 173.74
0535 630-80367 *Portable Traffic Speed Monitor 1.000 0. 500
EACH 0. 000 0. 00
6, 618. 56000 0. 500 3, 309. 28
0540 630-80370 Barrier (Tenporary) 5, 250. 000 2,007. 000
LF 162. 000 7,617. 24
47.02000 2,169. 000 101, 986. 38
0545 630-85010 I mpact Attenuator (Tenporary) 6. 000 2.500
EACH 0. 000 0.00
10, 801. 23000 2.500 27,003. 08
0550 630-85020 *Mobi | e Attenuator 1. 000 0.500
EACH 0. 000 0. 00
71, 701. 03000 0. 500 35, 850. 52
0555 630-85041 *Mobi | e Attenuat or 30. 000 0. 000
DAY 5. 000 2,757.70

551. 54000 5. 000 2,757.70



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22712-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO. 0004 13: 00: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0560 632-00000 Night Work Lighting 1. 000 0. 250
LS 0. 100 1,279.03
12, 790. 26000 0. 350 4,476.59
0565 700- 70010 F/ A M nor Contract Revisions 63, 080. 150 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70016  F/ A Fuel Cost Adjustnent 50, 420. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70018 F/ A Roadway Snoot hness Incentive 31, 340. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700- 70025 F/ A Quality Incentive Paynent 3, 710. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70111 Project First Program 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 71000 CMGC Overrun Pool 299, 764. 920 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-71002 CDOT Ri sk Pool 77,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 209- 00000 Wat er 2, 000. 000 37.700
MGAL 19. 700 63. 04
3.20000 57. 400 183. 68
0865 208-00013 Erosion Log Type 1 (20 In) 400. 000 117. 000
LF 10. 000 99. 00

9. 90000 127. 000 1, 257. 30



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 14
ESTI MATE RUN 08/ 04/ 2021

CONTI D: C22712

PCN: 22712-BID

PRQIECT FBRO702- 385

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0870 208-00021 Silt Fence (Reinf)

0875 208-00041 Rock Check Dam

0880 630-80343  Const Traf Sign (C)

0885 630-80380 Traffic Cone

CAT NO0300 F-13-V (WB BRI DGE)

0605 206- 00000 *Structure Excavation

0610 206- 00065 Structure Backfill (FlowFill)
0615 206-00100 Structure Backfill (O ass 1)
0620 206- 00200 Structure Backfill (Cass 2)
0625 206-01785 Shoring (Area 5)

0630 206-01788  *Shoring (Area 8)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
LF
8. 03000
3. 000
EACH
1, 000. 45000
11. 000
EACH
128. 40000
100. 000
EACH
10. 70000
CAT 0200
4, 380. 000
cy
26. 25000
40. 000
cy
333. 07000
798. 000
cy
79. 64000
217. 000
cy
13. 08000
1. 000
LS
18, 378. 14000
1. 000
LS

41, 099. 90000

CURRENT AMI $ 8,797,166.77$ 1,200,477

13: 00: 40
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00
1. 000
0. 000 0. 00
1. 000 1, 000. 45
5.500
0. 000 0. 00
5. 500 706. 20
50. 000
0. 000 0. 00
50. 000 535. 00

65 $ 3,093, 443. 69

2,904. 000
0. 000 0.00
76, 230. 00

2,904. 000

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
453. 000
453. 000

36, 076. 92
36, 076. 92

0. 000
0. 000 0. 00
0. 000 0. 00

0. 050
0.500
0. 550

9, 189. 07
10, 107. 98

0. 000
0. 050
0. 050

2,055. 00
2, 055. 00



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22712-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO. 0004 13: 00: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-13-V (VB BRI DGE)

0635 503-01100 *Mcropile (10 Inch) 1, 895. 000 1, 079. 500
LF 0. 000 0.00
167. 05000 1, 079. 500 180, 330. 48
0640 515-00120  *Waterproofing (Menbrane) 395. 000 0. 000
SY 0. 000 0. 00
16. 38000 0. 000 0. 00
0645 601-03040 Concrete Class D (Bridge) 192. 000 27.000
CcY 29. 000 34, 842. 63
1, 201. 47000 56. 000 67, 282. 32
0650 601-40300 *Structural Concrete Coating 156. 000 0. 000
SY 0. 000 0. 00
16. 35000 0. 000 0. 00
0655 602-00020 *Reinforcing Steel (Epoxy Coated) 26, 234. 000 3, 700. 000
LB 4,004. 000 7,327.32
1. 83000 7,704.000 14, 098. 32
0660 607-53136 *Fence Chain Link (36 Inch) 173. 000 0. 000
LF 0. 000 0. 00
117. 30000 0. 000 0. 00
0665 618-01992 Prestressed Concrete Box (Depth Less Than 32 Inches) 3, 366. 000 0. 000
SF 1, 686. 000 112,371.90
66. 65000 1, 686. 000 112, 371. 90
0665 MATERI AL ALLOMANCE Prestress Conc Box (Depth Less Than 1, 650. 750
32"
) SF -1, 650. 750 - 64, 841. 46
39. 28000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,103,074.63$ 137,021.38% 498, 552.92
CAT NO0301 F-13-VA (EB BRI DGE)

0670 206-00000 *Structure Excavation 4, 388. 000 0. 000
cY 0. 000 0.00
26. 25000 0. 000 0.00
0675 206-00100 Structure Backfill (Cdass 1) 793. 000 0. 000
cY 0. 000 0.00

79. 64000 0. 000 0.00



CONTI D

CAT NO0301

0680

0685

0690

0690

0695

0700

0705

0710

0715

0720

0725

206- 00200

206- 01783

503-01100

503- 02000

515- 00120

601- 03040

601- 40300

602- 00020

607-53136

618-01992

C22712

FBRO702- 385

22712-BID

| TEM
DESCRI PTI ON
F- 13- VA (EB BRI DGE)
Structure Backfill (O ass 2)

Shoring (Area 3)

*Mcropile (10 Inch)

MATERI AL ALLOMNCE M cropile (10 In)

Pile

*Verification Test

*Wat er proofi ng (Menbrane)

Concrete Class D (Bridge)

*Structural

Concrete Coating

*Rei nforcing Steel

(Epoxy Coat ed)

*Fence Chain Link (36 Inch)

Prestressed Concrete Box (Depth Less Than 32 Inches)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

179. 000
CY
13. 08000

1. 000

17, 152. 51000

1, 905. 000
LF
167. 05000

LS
139, 489. 18000

1. 000
EACH
22,382. 66000

463. 000

SY
16. 38000
179. 000

cy
1, 201. 47000
144. 000

SY
16. 35000
29, 501. 000

LB
1.83000
125. 000

LF
117. 30000
3, 834. 000

SF

66. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 050
0. 000
0. 050

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 08/ 04/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:00: 40

AMOUNT

857.

139, 489

22,382

.00

63

.00

18

66

.00

.00

.00

.00

.00

.00



CONTI D

PCN:
PRQIECT
REF | TEM
NO. NO.
CAT NO0301
0725
CAT NO0302

0730 206-00200

0735

504- 06400

0735

0740

504- 06410

0745

602- 00020

0750

641-10000

0755

641-10010

0755

CAT NO0303

0760 206-00200

CURRENT PREV QTY/
| TEM QUANTI TY/ QTY THI S PERI OD
DESCRI PTI ON UNITS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
F- 13- VA (EB BRI DGE)
MATERI AL ALLOWANCE Prestress Conc Box (Depth Less Than 2,751. 250
32"
) SF 0. 000
39. 28000 2,751. 250
CAT 0301 CURRENT AMI $ 1,087,633.16 $
RO70A210897MCA (VST SN WALL)
Structure Backfill (O ass 2) 74.000 0. 000
cY 0. 000
13. 08000 0. 000
*Soi |l Nail wall 4,519. 000 0. 000
SF 304. 000
65. 64000 304. 000
MATERI AL ALLOMNCE Soi | Nail Wall 1. 000
LS -1.000
31, 385. 00000 0. 000
*Verification Testing 1. 000 0. 000
EACH 1. 000
535. 00000 1. 000
*Rei nforcing Steel (Epoxy Coated) 6, 818. 000 0. 000
LB 0. 000
1. 83000 0. 000
*Shotcrete 567. 000 0. 000
Sy 0. 000
125. 56000 0. 000
*Initial Shotcrete Facing 4,519. 000 0. 000
SF 304. 000
18. 65000 304. 000
MATERI AL ALLOWANCE I nitial Shotcrete Facing 1. 000
LS -1.000
8, 408. 30000 0. 000
CAT 0302 CURRENT AMI $  466,078.89 %
R0O70A210882MCA ( EAST SN WALL)
Structure Backfill (Cdass 2) 72.000 0. 000
cY 0. 000
13. 08000 0. 000

C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON
22712-BID
FBRO702- 385 ESTI MATE NO 0004

Page 17
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
108, 069. 10
0.00% 270, 798. 57
0.00
0. 00
19, 954. 56
19, 954. 56
-31,385.00
0. 00
535. 00
535. 00
0.00
0. 00
0. 00
0.00
5, 669. 60
5, 669. 60
-8, 408. 30
0.00
-13,634.14 % 26, 159. 16
0.00
0. 00



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22712-BID ESTI MATE RUN 08/ 04/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO. 0004 13: 00: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 R070A210882MCA ( EAST SN WALL)

0765 504-06400  *Soil Nail wall 4, 937. 000 0. 000
SF 304. 000 19, 954. 56
65. 64000 304. 000 19, 954. 56
0770 504-06410 *Verification Testing 1. 000 0. 000
EACH 1. 000 535. 00
535. 00000 1. 000 535. 00
0775 602-00020 *Reinforcing Steel (Epoxy Coated) 7,376. 000 0. 000
LB 0. 000 0. 00
1. 83000 0. 000 0. 00
0780 641-10000 *Shotcrete 613. 000 0. 000
SY 0. 000 0. 00
125. 56000 0. 000 0. 00
0785 641-10010 *Initial Shotcrete Facing 4,937.000 0. 000
SF 304. 000 5, 669. 60
18. 65000 304. 000 5, 669. 60

CAT 0303 CURRENT AMT $  508,082.85%$ 26,159.16 $ 26, 159. 16
CAT NO0304 RO70A210753MCA (WEST CI P WALL)

0790 206-00000 *Structure Excavation 22.000 0. 000
cY 0. 000 0. 00
26. 25000 0. 000 0.00
0795 206-00100 Structure Backfill (Cass 1) 32. 000 0. 000
cy 0. 000 0. 00
79. 64000 0. 000 0. 00
0800 601-03050 Concrete Class D (Wall) 7.000 0. 000
cY 7.000 9, 413. 88
1, 344. 84000 7.000 9,413.88
0805 601-40300  *Structural Concrete Coating 6. 000 0. 000
Sy 0. 000 0. 00
16. 35000 0. 000 0. 00
0810 602- 00020 Rei nforcing Steel (Epoxy Coated) 983. 000 0. 000
LB 983. 000 1, 798. 89

1.83000 983. 000 1,798. 89



CONTI D:

C22712
22712-BID
FBRO702- 385

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 19
ESTI MATE RUN 08/ 04/ 2021
13: 00: 40

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

CUMULATI VE
AMOUNT

CAT NO0304

0815 609-24002

CAT NO0305

0820 206- 00000

0825

206- 00100

0830

601- 03050

0835

601- 40300

0840

602- 00020

0845 609-24002

CAT NO0400

0850 620-00002

0855 620- 00020

RO70A210753MCA (VEST CI P WALL)

Gutter Type 2 (2 Foot)

RO70A210895MCA (EAST CI P WALL)

*Structure Excavation

Structure Backfill

(Cass 1)

Concrete Class D (Wall)

*Structural

Concrete Coating

Rei nforcing Steel

(Epoxy Coat ed)

Gutter Type 2 (2 Foot)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
96. 000
LF
44. 26000
CAT 0304  CURRENT AMT $
30. 000
cy
26. 25000
45. 000
cy
79. 64000
11. 000
cy
1, 344. 84000
10. 000
sy
16. 35000
1, 405. 000
LB
1. 83000
91. 000
LF
44. 26000
CAT 0305  CURRENT AMT $
1. 000
EACH
95, 152. 92000
1. 000
EACH
3, 663. 68000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0. 000
0. 000 .00
0. 000

18,685.81 % 11,212.77 % 11, 212.

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
11.
11.

000
000

14,793. 24

14,793. 24

. 000
. 000
. 000

.00
.00

. 000
1, 348.
1, 348.

000
000

2,466. 84

2,466. 84

. 000
. 000
. 000

.00

25,926.85% 17,260.08 $ 17, 260.

. 000
. 000
. 000

.00

95, 152. 92

. 000
. 000 .00
. 000 3, 663.

12,105, 465.56 $ 1,378,496.90$ 4, 042, 402.



